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ESTIMATE RUN 08/16/2018

ESTIMATE SUMMARY 18:23:30

CONTID: C20904         ESTIMATE NO: 0005 PROG 2005

PCN: 20904-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY18 CRACK SEAL PERCENT TIME:

PROJECT NO: STAR100-255                   

R1 FY18 CRACK SEAL

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING

S40 W24211 ROCKWOOD WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WAUKESHA WI 53189     (262)547-6316 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,531,601.50 PARTICIPATING $ $ 65,145.00

AWARD PROJECT AMT: 1,398,949.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,954.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

31.23%

1,053,242.82

65,145.00

65,145.00

63,190.65

$

$

$

$

478,358.68

0.00

478,358.68

0.00

478,358.68

-12,213.80

0.00

466,144.88

0.00

AMOUNT DUE 466,144.88 63,190.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,190.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/201707/21/2018

05/11/2017

05/18/2017

06/08/2017

10/01/2017
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PCN: 20904-BID    ESTIMATE RUN 08/16/2018

PROJECT: STAR100-255                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

5.000

HOUR

80.00000

0010 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

750.005.000

0.00

100.000

HOUR

150.00000

0015 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

100.00000

0020 Hot Poured Joint and Crack Sealant 63.352

0.000

408-01000  
 

274,947.6863.352

0.00

227.000

TON 

4,340.00000

0025 *Mobilization 0.336

0.000

626-00000  
 

71,232.000.336

0.00

1.000

L S 

212,000.00000

0030 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,500.001.000

0.00

1.000

L S 

11,500.00000

0035 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

196.000

GAL 

90.00000

0040 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

362.000

GAL 

55.00000

0045 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,577.000

SF  

13.50000

0050 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

147.000

SF  

16.00000

0055 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

401.000

SF  

11.00000
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PCN: 20904-BID    ESTIMATE RUN 08/16/2018

PROJECT: STAR100-255                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control 347.000

0.000

630-00003  
 

6,940.00347.000

0.00

1,000.000

HOUR

20.00000

0065 *Traffic Control Vehicle 0.500

0.000

630-00004  
 

5,000.000.500

0.00

1.000

EACH

10,000.00000

0070 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

4.504.500

0.00

9.000

EACH

1.00000

0075 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

12.5012.500

0.00

52.000

EACH

1.00000

0080 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

2.002.000

0.00

13.000

EACH

1.00000

0085 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

2,500.002.500

0.00

5.000

EACH

1,000.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

500.002.000

0.00

4.000

EACH

250.00000

0095 *Drum Channelizing Device 25.000

0.000

630-80360  
 

25.0025.000

0.00

200.000

EACH

1.00000

0100 *Traffic Cone 150.000

0.000

630-80380  
 

150.00150.000

0.00

500.000

EACH

1.00000

0105 *Mobile Attenuator 44.000

0.000

630-85041  
 

4,400.0044.000

0.00

105.000

DAY 

100.00000

0110 Night Work Lighting 1.000

0.000

632-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000
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PCN: 20904-BID    ESTIMATE RUN 08/16/2018

PROJECT: STAR100-255                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

64,000.000

F A 

1.00000

0120 F/A Partnering 250.000

0.000

700-70011  
 

250.00250.000

0.00

500.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0135 Traf Ctrl Mgmt 0.000

42.000

630-00012  
 

53,550.0042.000

53,550.00

42.000

DAY 

1,275.00000

0140 Traf Ctrl Inspection 0.000

52.000

630-00007  
 

7,800.0052.000

7,800.00

52.000

DAY 

150.00000

0145 Flagging 0.000

126.500

630-00000  
 

3,795.00126.500

3,795.00

126.500

HOUR

30.00000

CAT 478,358.6865,145.001,530,601.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0130 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 478,358.6865,145.00$1,531,601.50$CURRENT AMTPROJECT TOTAL


